
Exhibit G- 
NIPOMO COMMUNITY PARK MASTER PLAN TIMELINE 

 

2002 

  Hired Consultants 

  Constraints Analysis (Morro Group, Inc.) 

  Community Survey (Sara Kocher) 

  Prepare Master Plan (Firma) 

 

2003 

  Constraints Analysis Completed (February) (160 acres- entire site) 

  Community Survey Assembled 

 

2004 

  Community Survey sent out (January) 

  Noticed Public Workshops  

  Initial Public Input Workshops (March 3 & 4) 

  Survey Results & Concepts Public Workshops (May 5 & 6) 

  NCAC and Additional Public Input (July12) 

 

Survey 

  3,000 randomly selected south county households 

  English and Spanish version 

  522 surveys returned by mail 

  51 surveys conducted onsite 

 

Nipomo Park Master Plan Concepts 

  Based on public Input - 3 schemes proposed. 

  Scheme 1 having the most recreation proposed. 

 

July 12, NCAC Input 

  Noticed Public Workshop 

  Over 100 people attended – most supporting more recreation in the park 

 Supported Scheme 1 by a 7-2 vote, and recommended a second alternative be 

 evaluated – large recreation on Tefft Street

 After the NCAC Input - Firma put together Alternatives (1 & 2) for environmental review 

2005 

  Environmental document started -  Morro Group, Inc. (01/2005) 

 Referral sent to NCAC (03/2005) 
 NCAC holds meeting on referral - Proposes “rural friendly” design alternative 

(03/2005) 
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NIPOMO COMMUNITY PARK MASTER PLAN TIMELINE (CON’T) 
 

2006 

  Draft Initial Study Completed and Released (June) 

  Two Noticed Workshops Scheduled 

  1st Workshop – Conducted by Parks - Obtain Public Input (DIS, DMP) (08/14) 

 2nd Workshop – Conducted by SCAC – Obtain SCAC’s Input (08/21) - Majority of 

SCAC supported more “rural friendly” development in the park. 

 

2007 

  March 5, Public Notice for PRC Review 

  March 22, PRC Action/Direction – Go forward with Scheme 1.  

  Morro Group, Inc. has been completing environmental document. 

  September 27, Public Notice the Draft Negative Declaration is available for public 

review. 

  October 27, 2007 the end of the public comment period on environmental document. 

  On November 26, the Environmental Coordinator recommended that an Environmental 

Impact Report (EIR) be prepared based on commends received on the initial study.   

 

2008 

 Developed scope of work for EIRGathered input on proposed Community Center.  

2009 

  Began preparation of EIR. 

  On November 17, the Notice of Preparation (NOP) was distributed.

 On December 1, a scoping meeting was held at the Nipomo Community Services 

 District (NCSD) boardroom.  

  The close of the NOP review period was December 23.   

 

2010 

  EIR preparation including required studies. 

 

2011 

  EIR preparation including required studies. 

 Administrative Draft Environmental Impact Report (ADEIR) completed and reviewed by 

 County staff.
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NIPOMO COMMUNITY PARK MASTER PLAN TIMELINE (CON’T) 
 

2012 

 Staff comments on ADEIR are discussed with consultant and incorporated into the 

 Draft Environmental Impact Report (DEIR).

  On February 24, the DEIR was released to the public.  

 

 On March 8, a Community Workshop to answer questions was held at Nipomo High 

 School.  

  On August 13, the Final EIR was released to the public.   

 On August 23, a noticed public meeting was held at the County Parks and Recreation 

Commission. At this meeting the Park and Recreation Commission recommended the 

County Board of Supervisors adopt the Nipomo Community Park Master Plan and 

certify the Nipomo Community Park Master Plan Final Program Environmental Impact 

 Report.  
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